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PHASE Il E9Q11 IMPLEMENTATION REPORT
August 2, 2004
Triton PCS License Company L.L.C. (“Triton”), by its attorneys, hereby submits its
eighth quarterly enhanced 911 (“E911") report to the Federa Communications Commission
(“Commission”) pursuant to the Commission’s decision to afford Tier 1l carriers additional time
to meet their Phase Il E911 obligations.* In this report, as required by the Order to Say, Triton
updates the status of its E911 Phase | and Phase || deployment progress.?
. STATUS OF PENDING E911 PHASE | AND PHASE Il REQUESTS.
Triton operates a wireless network that covers approximately 13.6 million people in
Virginia, North and South Carolina, northeastern Tennessee and northern Georgia.  This service

area covers six major trading areas (“MTAS’) and thirty-six basic trading areas (“BTAS’),

primarily in rural and secondary markets. The Triton network currently utilizes TDMA

! Revisions to the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
Phase II Compliance Deadline for Non-Nationwide CMRS Carriers, Order to Stay, 17 FCC Rcd 14841 (2002) at 11
28-31 (hereinafter “ Order to Stay”). Tier Il carriers are defined as non-nationwide carriers that had over 500,000
subscribers as of year-end 2001.



technology. Triton is continuing with its plans to overlay GSM technology for the mgority of its
network and athough it anticipates completing this overlay by the end of 2004, it expects to have
only a limited number of GSM subscribers by year's end.

Triton continues to make significant progress in its efforts to deploy Phase | location
capability services. To date, Triton has received 198 requests for Phase | service. Of those
requests, 179 arein service and 19 are pending. For these 19 outstanding requests, the following

summary outlines their status:

Current Status Count

PSAP and Triton mutually agree that the PSAP is not ready for various reasons,
including LEC, CPE, selective router and database issues or a PSAP is ssimply not 7
ready to integrate at this time or PSAP has withdrawn its request.

Ready to deploy, mutually agreed- upon schedule in place 2
Less than six months old — in planning stages 10
Total | 19

For specific details regarding outstanding requests, including details applicable to each request
that has been pending for more than six months, please refer to the Appendix to this report.
Triton aso is making significant progress towards fulfilling requests for Phase |1 service.
To date, Triton has received 125 Phase |l requests. For all of the requests that came due during
the preceding quarter, either Phase |l service has been deployed or a mutually agreed upon
schedule for deployment has been arranged between Triton and the PSAP entity. Accordingly,

Triton has met its deployment benchmark for the period preceding this Quarterly Report.®

2 Asrequired in the Order to Stay, Triton is providing this quarterly report to the Executive Directors of
APCO,NENA and NASNA and their counsel.

3 See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
Petition of City of Richardson, Texas, Order on Reconsideration, 17 FCC Rcd 24282 (2002) at 1 2 (“Finally, we
clarify that nothing in our rules precludes wireless carriers and PSA Ps from mutually agreeing to an implementation
schedule different from that prescribed by our rules.”).




The attached Appendix includes information on all pending requests for Phase | and
Phase Il service received from individual PSAPs in the format required by the Commission.*
This Appendix lists the name of the PSAP, the date the request was received, whether or not the
request is valid, and the status of the request.® To the extent any request has been pending for
more than six months, the appendices list specific reasons for the delay, steps taken to resolve the
problem, and anticipated date of full completion of the necessary work.®
. GSM OVERLAY NETWORK

As outlined in its previous quarterly reports, Triton intends to utilize the network-based
TDOA/AOA location solution for its GSM network. Triton continues working with its network-
based location vendor, Andrew, formerly Grayson Wireless, to implement GSM capability
within its TDOA/AOA network-based location equipment. As described previously, Triton is
working closaly with Andrew to engineer their GSM Lb interface into Triton's GSM network.
However, Triton is experiencing difficulty integrating the Andrew Lb solution into the
TechnoCom PDE mediation and SMLC platform. The TechnoCom mediation device is an
integra component of Tritor s overall E911 network solution. Triton is working diligently with
these vendors to resolve the integration issues and move forward with its Phase II GSM
Deployment.

As previously reported, Triton continues to work with Polaris Wireless to extend the

capabilities of the Polaris location system to the GSM air interface. Significant progressis being

4 \Wirel ess Telecommunications Bureau Standardizes Carrier Reporting On Wireless E911 Implementation, Public
Notice, CC Dkt. 94-102, DA 03-1902 (rel. Jun. 6, 2003).

° Order to Stay at 1 29.
®1d.



made in the implementation of the Polaris location system for GSM. The Polaris Location
system is not affected by the integration problems outlined above.

As discussed previously, Triton offers GSM service to Triton subscribers only in selected
markets and thus far has a very limited number of GSM customers. While Triton expected to
have a Phase II GSM solution available sooner, Triton is coordinating GSM Phase II
implementation with affected PSAPs.

III. ADDITIONAL QUESTIONS

Should there be any questions or if any additional information is required, contact the
undersigned.

Respectfully submitted,

TRITON PCS LICENSE COMPANY, LLC

Christina H. Burrow

Its Attorneys

DOW LOHNES AND ALBERTSON, PLLC
1200 New Hampshire Ave., NW
Suite 800

Washington, DC 20036

(202) 776-2000

August 2, 2004
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AFFIDAVIT

L, Dasid D. Clark , an officer of TRITON PCS LICENSE CO.
L.L.C. (“Triton”), declare under penalty of perjury pursuant to 47 C.F.R. § 1.16 of the Federal
Communications Commission’s rules that to the best of my knowledge and belief the foregomg
is true and correct.

27—

Signature
TDavid D. Clar
Name ’
EVP cnat CFO
Title

Trt MGneGe ment CO .
TntonPCS License Co. L.L.C. mpany s Tne. on behadf of

August 2, 2004
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CERTIFICATE OF SERVICE

I 70 hereby certify that on this 2nd day of August, 2004, a copy of the
foregoing

TON PCS LICENSE Co. L.L.C. Quarterly E911 Report was served by U.S. Mail,

first-class postage prepaid to the following:

Terry Peters

Executive Director

NENA

422 Beecher Rd.

Gahanna, OH 43230-1797

Evelyn Bailey

President

NASNA

Vermont Enhanced 9-1-1- Board
94 State Street

Drawer 20

Montpelier, VT 05620-6501

Robert M. Gruss

Counsel for APCO

Shook, Hardy & Bacon

600 14th Street, H.W., Suite 800
Washington, DC 20005

David Solomon

Chief

Enforcement Bureau

Federal Communications Commission
445 12th Street, SW, Room 7-C485
Washington, DC 20554

John Ramsey

Executive Director

APCO

351 N. Williamson Boulevard
Daytona Beach, FL 32114-1112

James R. Hobson

Counsel for NENA

Miller & Van Eaton, P.L.L.C.
1155 Connecticut Avenue, NW
Suite 100

Washington, DC 20036

John Muleta

Chief

Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, SW, Room 3-¢252
Washington, DC 20554




Appendix to August 2, 2004 Quarterly E911 Report

Verified

Impleme

Date PSAP

for Aug PSAP PSAP Name PSAP PSAP County | ntation Air Interface Date PSAP Request Invalid Deployed Date Dale Reasons Comment
15t ID State Phase Request Made Withdrawn Request Deployed Projected
X 6015|Aiken County Sheriff SC AIKEN 1 TDMA/GSM 7/26/1999 Y 5/1/2000
X 7081|Amelia County Sheriffs Office VA AMELIA 1 TDMA/GSM 1/13/2003 Y 7/7/2003
X 7082|Amherst County Communications  |VA AMHERST 1 TDMA/GSM 1/16/2003 Y 4/15/2004
X 6020|Anderson County 9-1-1 SC ANDERSON 1 TDMA/GSM 7/26/1999 Y 4/12/2000
X 1695|Athens-Clarke County GA CLARKE 1 TDMA/GSM 7/12/2000 Y 3/29/2001
Augusta County Emergency
X 7085|Operations Center VA AUGUSTA 1 TDMA/GSM 12/9/2002 Y 10/21/2003
X 1699[Augusta-Richmond County 9-1-1 GA RICHMOND 1 TDMA/GSM 12/13/2000 Y 3/12/2001
Beaufort County Communications
X 4186|Center NC BEAUFORT 1 TDMA/GSM 4/20/2000 Y 10/10/2001
Original request
date: 7/12/1999 - 7/28/2003 -
PSAP has rescinded
X 6026|Beaufort County E9-1-1 SC BEAUFORT 1 TDMA/GSM reissued 7/30/03 |original request| Y 6/24/2004
X 7087|Bedford Communications VA |BEDFORD 1 TDMA/GSM 6/14/2000 Y 9/9/2002
Berkeley County Communications
X 6028|E9-1-1 SC BERKELEY 1 TDMA/GSM 7/13/1999 Y 1/26/2000
X 7088|Blacksburg Police Department VA MONTGOMERY 1 TDMA/GSM 12/18/2002 Y 7/21/2003
X 4193|Bladen County Sheriffs Department [NC BLADEN 1 TDMA/GSM 1/20/2001 Y 10/10/2001
Botetourt County Emergency
X 7090|Communications Center VA BOTETOURT 1 TDMA/GSM 1/17/2002 Y 7/17/2003
X 7091 |Bristol 9-1-1 Communications VA [BRISTOL CITY 1 TDMA/GSM 1/29/2002 Y 6/18/2003
Bristol Emergency Communications
X 6215|District N SULLIVAN 1 TDMA/GSM 1/1/2001 Y 3/21/2002
X 7092|Brunswick County Sheriffs DepartmgVA BRUNSWICK 1 TDMA/GSM 7/25/2003 Y 12/15/2003
X 4197|Brunswick Emergency Services NC _ |BRUNSWICK 1 TDMA/GSM 7/7/2000 Y 10/11/2001
X 1713[Bulloch County Public Safety GA BULLOCH 1 TDMA/GSM 7/15/2003 Y 2/23/2004
Buncombe County Sheriffs
X 4199|Communications NC BUNCOMBE 1 TDMA/GSM 6/2/2000 Y 11/8/2000
Burke County Emergency
X 4200|Communications NC BURKE 1 TDMA/GSM 4/27/2000 Y 11/21/2000
Caldwell County Sheriffs
X 4205|Communications NC CALDWELL 1 TDMA/GSM 4/30/2000 Y 11/20/2000
Columbia MSC deployment area -7/26/04 - PSAP delayed with their equipment - not ready at
X 6029|Calhoun County Sheriffs Office SC CALHOUN 1 TDMA/GSM 12/9/2003 Pending N/A 6 this time.
X 7095|Campbell County Communications |[VA CAMPBELL 1 TDMA/GSM 1/21/2003 Pending 8/20/2004 1 T-1 Accepted 7/22/2004, Trunk order due 8/10/2004
X 7096|Caroline County 9-1-1 VA CAROLINE 1 TDMA/GSM 6/25/2002 Y 8/13/2003
X 6220|Carter County 9-1-1 TN CARTER 1 TDMA/GSM 1/1/2001 Y 3/26/2002
Carteret County Sheriffs
X 4211|Communications NC CARTERET 1 TDMA/GSM 9/27/2000 Y 8/30/2001
X 4214[Catawba County E9-1-1 Center NC CATAWBA 1 TDMA/GSM 6/26/2000 Y 11/27/2000
X 6032|Charleston City Police Department a|SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
Charleston County Communications
X 6033|Center SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
X 6034|Charleston County Sheriffs Office  |SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
X 6035|Charleston EMS SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
Charlottesville-UVA-Albemarle
X 7101|County-City of Charlottesville VA CHARLOTTESVI 1 TDMA/GSM 7/13/1999 Y 2/5/2002
X 1722|Chatham County E9-1-1 GA CHATHAM 1 TDMA/GSM 1/10/2002 Y 7/2/2002
Cherokee County Department of
X 6037|Communications SC CHEROKEE 1 TDMA/GSM 11/4/1998 Y 3/30/2000
Chesapeake Police
X 7102|Communications VA CHESAPEAKE C| 1 TDMA/GSM 6/22/1999 Y 8/1/2001
Chesterfield County 9-1-1
X 7103|Communications Center VA CHESTERFIELD 1 TDMA/GSM 2/22/2001 Y 4/10/2002
X 7105|Christiansburg Police Department  [VA MONTGOMERY 1 TDMA/GSM 12/27/2002 Y 2/14/2003
X 7106|City of Suffolk Police Department  |VA SUFFOLK CITY 1 TDMA/GSM 12/31/1999 Y 8/1/2001
X 6041|Clarendon County Emergency Servi¢SC CLARENDON 1 TDMA/GSM 3/21/2003 Y 1/22/2004
X 7107|Clarke County 9-1-1 VA CLARKE 1 TDMA/GSM 8/1/2001 Y 4/29/2002
6044|Colleton County Sheriffs Office SC COLLETON 1 TDMA/GSM 7/26/1999 Y 12/12/2003
Colonial Heights 9-1-1
X 7110|Communications VA COLONIAL HEIG 1 TDMA/GSM 3/4/2002 Y 7/3/2003
X 1734[Columbia County GA COLUMBIA 1 TDMA/GSM 1/23/2001 Y 3/21/2001
X 4231|Columbus Central Communications [NC COLUMBUS 1 TDMA/GSM 5/7/2001 Y 9/19/2001
Cumberland County Emergency
X 4237|Communications NC CUMBERLAND 1 TDMA/GSM 9/7/2000 Y 8/30/2001
X 4240|Currituck County Communications  |[NC CURRITUCK 1 TDMA/GSM 11/10/1999 Y 11/13/2000
X 7116|Danville Emergency Services VA DANVILLE CITY 1 TDMA/GSM 2/22/2001 Y 9/10/2002
Dare County Sheriffs Office -
X 4243|Communications Division NC DARE 1 TDMA/GSM 9/11/2000 Y 6/12/2001
Darlington County Central
X 6046|Communications SC DARLINGTON 1 TDMA/GSM 7/14/1999 Y 6/26/2000
X 6047|Dillon County E9-1-1 SC DILLON 1 TDMA/GSM 5/31/2000 Y 1/4/2001
PSAP has rescinded its Phase | and Phase Il requests - They are not ready to deploy until Q1
2004 - Will reissue Phase | and Phase Il requests at that time. - Update as of 12/15/03 - PSAP
Re-issued Less than Six| will not be ready until 7/14/04 - will remain in contact to track PSAP progress. - Re-issued
X 7118|Dinwiddie County Sheriff VA DINWIDDIE 1 TDMA/GSM 5/25/04 Months request 5/24/04
X 6048|Dorchester County E9-1-1 SC DORCHESTER 1 TDMA/GSM 7/23/1999 Y 5/15/2000

Triton PCS dba SUNCOM

August 2, 2004
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Appendix to August 2, 2004 Quarterly E911 Report

Verified

Impleme

Date PSAP

for Aug PSAP PSAP Name PSAP PSAP County | ntation Air Interface Date PSAP Request Invalid Deployed Date Dale Reasons Comment
15t ID State Phase Request Made Withdrawn Request Deployed Projected
X 4251[Dunn Police Communications NC HARNETT 1 TDMA/GSM 3/4/2002 Y 6/16/2003
X 4252|Duplin County Communications NC DUPLIN 1 TDMA/GSM 12/6/2000 Y 9/18/2001
Eastern Shore VA 9-1-1
X 7119|Communications Center VA ACCOMACK 1 TDMA/GSM 11/27/2000 Y 3/14/2002
Edgecombe Central
X 4257|Communications NC EDGECOMBE 1 TDMA/GSM 9/12/2001 Y 9/30/2002
X 6050|Edgefield County Sheriff SC EDGEFIELD 1 TDMA/GSM 7/14/1999 Y 3/24/2000
X 1752|Effingham County Sheriff GA EFFINGHAM 1 TDMA/GSM 11/22/2000 Y 7/30/2001
X 7120|Emporia Police Department VA EMPORIA CITY 1 TDMA/GSM 9/17/2001 Y 6/24/2002
X 7121|Essex County Sheriffs Office VA ESSEX 1 TDMA/GSM 1/27/2004 Y 7/30/2004
PSAP cannot receive 20 digits - partially implemented - Can receive PANI and Tower Address
PSAP equipment cannot receive call back number - 3/18/03 Meeting was held with Verizon in
Fairfield County Emergency 2/03. PSAP is looking at solutions to resolve the problem. No estimated date for resolution
X 6052|Management SC FAIRFIELD 1 TDMA/GSM 7/19/1999 Partial 10/15/2000 from the PSAP at this time.
Less than Six|
X 7125|Farmville Police Department VA PRINCE EDWAR 1 TDMA/GSM 5/18/2004 Months
X 4267|Fayetteville City Communications  |[NC CUMBERLAND 1 TDMA/GSM 8/30/1999 Y 12/11/2000
X 6054|Florence County Central Dispatch  [SC FLORENCE 1 TDMA/GSM 7/20/1999 Y 11/16/1999
X 7128|Fluvanna County Sheriff VA FLUVANNA 1 TDMA/GSM 9/16/2002 Y 2/11/2004
X 6057|Fountain Inn Police SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000
Franklin County Communications
X 7129|Center VA FRANKLIN 1 TDMA/GSM 11/20/2002 Y 2/24/2004
X 7130|Franklin Police Department VA FRANKLIN CITY 1 TDMA/GSM 8/30/2001 Y 12/19/2002
Frederick County Department of
X 7131|Public Safety Communications VA FREDERICK 1 TDMA/GSM 7/12/2001 Y 4/26/2002
Fredericksburg City Police
X 7132|Department VA FREDERICKSBY 1 TDMA/GSM 3/29/2002 Y 10/30/2002
Georgetown County
X 6058| Communications E9-1-1 SC GEORGETOWN 1 TDMA/GSM 7/27/1999 Y 5/4/2001
X 7135|Gloucester County Sheriff VA GLOUCESTER 1 TDMA/GSM 10/3/2001 Y 11/3/2003
X 7136|Goochland County Sheriffs Office  [VA GOOCHLAND 1 TDMA/GSM 3/20/2002 Y 7/3/2003
Greene County Emergency
X 6259|Communications N GREENE 1 TDMA/GSM 1/1/2001 Y 3/25/2002
Greene County Sheriffs
X 4286|Communications NC GREENE 1 TDMA/GSM 9/10/2001 Y 10/16/2001
Greene Emergency
X 7139|Communications Center VA GREENE 1 TDMA/GSM 5/28/2002 Y 8/7/2003
Less than Six
X 7140|Greensville County Sheriffs Office  |VA GREENSVILLE 1 TDMA/GSM 5/21/2004 Months
X 6060|Greenville County Emergency MedigSC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000
X 6061|Greenville County Sheriffs Office SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000
X 6062|Greenville Police Department SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000
X 6063|Greenwood County 9-1-1 SC GREENWOOD 1 TDMA/GSM 7/31/1999 Y 10/2/2002
X 6064|Greer Police Department SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000
Halifax County Central
X 4290|Communications NC HALIFAX 1 TDMA/GSM 9/1/2000 Y 2/12/2001
Less than Six|
X 6065/Hampton County 9-1-1 SC HAMPTON 1 TDMA/GSM 6/21/2004 Months
X 7142|Hampton Police Communications  [VA HAMPTON CITY 1 TDMA/GSM 6/16/1999 Y 8/1/2001
Hanover County Emergency
X 7143|Communications Center VA HANOVER 1 TDMA/GSM 2/7/2001 Y 3/26/2002
Harnett County Sheriffs
X 4294|Communications NC HARNETT 1 TDMA/GSM 8/26/2002 Y 5/21/2003
Harrisonburg Rockingham
X 7144|Emergency Operations Center VA ROCKINGHAM 1 TDMA/GSM 5/1/1999 Y 2/5/2002
X 1782[Hart County E9-1-1 GA HART 1 TDMA/GSM 7/11/2002 Y 1/27/2003
X 6267|Hawkins County 9-1-1 N HAWKINS 1 TDMA/GSM 1/1/2001 Y 5/24/2002
Haywood County Emergency
X 4296 |Operations Center NC HAYWOOD 1 TDMA/GSM 10/27/2000 Y 1/11/2001
Henderson County Sheriffs
X 4297 |Communications NC HENDERSON 1 TDMA/GSM 9/29/2000 Y 1/17/2001
X 7145|Henrico County Police Department |VA HENRICO 1 TDMA/GSM 7/1/2000 Y 3/20/2002
Original request
date: 7/12/1999 -| 7/28/2003 -
PSAP has rescinded
X 6067|Hilton Head Dispatch Center SC BEAUFORT 1 TDMA/GSM reissued 7/30/03 |original request| Y 6/24/2004
Hoke County Emergency
X 4303|Communications NC HOKE 1 TDMA/GSM 10/26/2000 Y 8/8/2001
X 7147|Hopewell Police Communications  [VA HOPEWELL CIT’ 1 TDMA/GSM 7/26/2001 Y 6/20/2002
Horry County 9-1-1
X 6068|Communications SC HORRY 1 TDMA/GSM 7/2/11999 Y 7/24/2001
X 6069|Isle of Palms Police Department SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
X 7148|Isle of Wight County Sheriffs Office |VA ISLE OF WIGHT 1 TDMA/GSM 12/8/2000 Y 3/21/2002
X 1787[Jackson County E9-1-1 GA JACKSON 1 TDMA/GSM 9/1/2000 Y 5/4/2001
James City Emergency
X 7150|Communications VA JAMES CITY 1 TDMA/GSM 11/21/2000 Y 2/13/2002
Less than Six|
X 6070|Jasper County Dispatch SC JASPER 1 TDMA/GSM 7/20/2004 Months

Triton PCS dba SUNCOM

August 2, 2004
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Appendix to August 2, 2004 Quarterly E911 Report

Verified

Impleme

Date PSAP

for Aug PSAP PSAP Name PSAP PSAP County | ntation Air Interface Date PSAP Request Invalid Deployed bate Dale Reasons Comment
15t ID State Phase Request Made Withdrawn Request Deployed Projected
Johnston County E9-1-1
X 4309|Communications NC JOHNSTON 1 TDMA/GSM 1/23/2002 Y 5/20/2003
X 4311[Jones County Sheriffs Office NC JONES 1 TDMA/GSM 12/8/2000 Y 10/17/2002
X 6071|Kershaw County Public Safety SC KERSHAW 1 TDMA/GSM 7/20/1999 Y 3/30/2000
Less than Six|
X 7151|King and Queen County Sheriffs OffijVA KING AND QUEH 1 TDMA/GSM 2/20/2004 Months Call Routing Complete - Trunk ready for acceptance - PSAP still resolving equipment issues
X 7152|King George County Sheriff VA KING GEORGE 1 TDMA/GSM 3/13/2003 Y 11/3/2003
X 7153|King William County Sheriff VA KING WILLIAM 1 TDMA/GSM 10/16/2002 Y 8/12/2003
X 6284|Kingsport 9-1-1 N SULLIVAN 1 TDMA/GSM 1/1/2001 Y 3/28/2002
PSAP cannot receive 20 digits - partially implemented - Can receive PANI and Tower Address
PSAP equipment cannot receive call back number - 3/18/03 Meeting was held with Verizon in
2/03. PSAP is looking at solutions to resolve the problem. No estimated date for resolution
X 6074|Laurens County 9-1-1 SC LAURENS 1 TDMA/GSM 7/23/1999 Partial 10/15/2000 from the PSAP at this time. - 7/26/04 PSAP still cannot receive callback number, CPE issue
Initially the LEC (Verizon) was not ready to support Phase I for this county - No Selective
Router in this area - 4/30/03 PSAP manager spoke with Verizon rep on 4/29 regarding
connectivity to Georgetown router. Rep will get back to them about pricing, etc. - As of 7/25/03
- PSAP is still waiting on Verizon - As of 7/30/03, PSAP has rescinded it phase | request. Re-
Lee County E9-1-1 Communication Less than Six| issued Phase | request on 2/5/04 - Aso f6/30/04 - Verzion port still not ready - Possibly late July
X 6075|Center SC LEE 1 TDMA/GSM Re-issued 2/5/04 Months 1,2 - As of 7/26/04 - still not ready
Lenoir County Central
X 4323|Communications NC LENOIR 1 TDMA/GSM 9/7/2000 Y 3/6/2001
X 4325(Lenoir Police Department NC CALDWELL 1 TDMA/GSM 4/30/2000 Y 11/20/2000
X 6076|Lexington County Public Safety SC LEXINGTON 1 TDMA/GSM 11/9/1998 Y 6/13/2000
X 1799|Liberty County 9-1-1 GA LIBERTY 1 TDMA/GSM 9/7/2001 7/25/2003 N/A PSAP has rescinded its request - May be ready in 2004.
X 7158|Louisa County Sheriff VA LOUISA 1 TDMA/GSM 12/4/2001 Y 10/2/2002
Lumberton Emergency
X 4329|Communications NC ROBESON 1 TDMA/GSM 9/11/2000 Y 10/15/2001
Lynchburg Emergency
X 7160|Communications Center VA LYNCHBURG CI 1 TDMA/GSM 2/8/2000 Y 10/17/2002
As of 4/29/03 - PSAP indicated that they will notify Triton when they are ready - still waiting on
LEC (Verizon) - PSAP rescinded original request and has since re-issued a new request on
July 5, 2003. As of 7/15/03 PSAP is now ready - Triton has ordered trunks - Anticipated date
for integration is mid September. - As of 10/21/03 - PSAP still not ready - delayed until Feb
2004. (As of 1/19/04 - no change) (As of 4/19/04 - no change) - PSAP Not Ready - As Of
X 7161|Madison County E911 VA MADISON 1 TDMA/GSM 7/5/2003 N/A N/A 1,2 7/26/04 PSAP still not ready
X 4331[Madison County EOC NC MADISON 1 TDMA/GSM 1/8/2002 10/2/2003 N/A 2 As of 10/2/03 - PSAP rescinded their request and will re-issue when ready.
X 6078|Marion County 9-1-1 SC MARION 1 TDMA/GSM 8/2/1999 Y 6/26/2000
X 7164 |Martinsville-Henry County 9-1-1 VA HENRY 1 TDMA/GSM 9/1/2000 Y 6/25/2002
X 6081|Mauldin Police Department SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000
McDowell County Emergency
X 4338(Services NC MCDOWELL 1 TDMA/GSM 5/30/2000 Y 8/29/2001
X 1809|McDuffie County GA MCDUFFIE 1 TDMA/GSM 7/20/2000 Y 3/14/2001
Mecklenburg E9-1-1
X 7166|Communication VA MECKLENBURG] 1 TDMA/GSM 1/22/2003 Y 12/16/2003
PSAP is getting new CPE equipment - still not ready - PSAP is anticipating readiness in
November 2003. - As of 10/21/03 PSAP is having CPE issues, but hope to be ready by mid
November 2003 - As of 1/19/04 - PSAP and Carrier have re-evaluated and have determined
X 7167|Middlesex County Sheriffs Office VA MIDDLESEX 1 TDMA/GSM 9/18/2002 N/A 6 that there is no wireless coverage that would allow calls to be sent to the requesting PSAP.
X 7168|Montgomery County Sheriffs Office [VA MONTGOMERY 1 TDMA/GSM 12/17/2002 Y 7/21/2003
X 4349|Moore County Emergency Services [NC MOORE 1 TDMA/GSM 5/12/2000 Y 9/21/2001
X 6083|Mt Pleasant Police SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
Nash County Central
X 4358|Communication NC NASH 1 TDMA/GSM 9/5/2000 Y 2/19/2001
Nelson County Emergency Call routing reviewed with PSAP - No wireless coverage into this PSAP - no need for phase |
X 7169|Communications VA NELSON 1 TDMA/GSM 3/17/2003 N/A 6 at this time. Will deploy Phase | if coverage is ever expanded into this area.
X 4359|New Bern Police Department NC CRAVEN 1 TDMA/GSM 10/8/2001 Y 10/23/2001
New Hanover County Public Safety
X 4360|Communications NC NEW HANOVER 1 TDMA/GSM 12/26/2000 Y 3/29/2001
X 7170|New Kent County Sheriffs Office VA NEW KENT 1 TDMA/GSM 9/17/2001 Y 11/25/2002
X 6084|Newberry County E9-1-1 SC NEWBERRY 1 TDMA/GSM 7/26/1999 Y 5/4/2000
X 7171|Newport News Police VA NEWPORT NE! 1 TDMA/GSM 6/25/1999 Y 8/1/2001
X 7172|Norfolk City Emergency Services  [VA NORFOLK CITY 1 TDMA/GSM 6/28/1999 Y 8/1/2001
X 6087|North Charleston Police Department|SC CHARLESTON 1 TDMA/GSM 8/2/1999 Y 6/23/2000
X 4383[Northampton County Sheriffs Office [NC NORTHAMPTO 1 TDMA/GSM 6/10/2003 Y 2/10/2004 Note: PSAP inadvertantly left off previous reports
Northumberland County Sheriffs Triton does not have any coverage in this PSAP area at this time. Will deploy Phase | if
X 7173|Office VA NORTHUMBERL] 1 TDMA/GSM 9/19/2002 N/A 6 coverage is ever expanded into this area.
As of 7/25/03 - PSAP is still not ready - Anticipating upgrading to NCAS in November 2003.
Less than Six| Will contact then. - Update as of 12/15/03 - PSAP still not ready until April 04. - As of 4/15/04
X 7175|Nottoway County Sheriff VA NOTTOWAY 1 TDMA/GSM Reissued 4/2/04 Months no change - Reissued 4/2/04 - PSAP anticipates being ready in Oct 04
X 4384|0ak Island Police Communications |[NC BRUNSWICK 1 TDMA/GSM 10/24/2000 Y 10/10/2001
X 1824|Oconee County 9-1-1 GA OCONEE 1 TDMA/GSM 6/14/2000 Y 11/15/2001
X 6088|Oconee County Sheriff SC OCONEE 1 TDMA/GSM 7/19/1999 Y 4/20/2000
Onslow County 9-1-1
X 4386|Communications NC ONSLOW 1 TDMA/GSM 11/20/2000 Y 10/10/2001
Orange County Emergency
X 7176|Communications Center VA ORANGE 1 TDMA/GSM 8/17/2001 Y 6/11/2002
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X 6089|Orangeburg County 9-1-1 SC ORANGEBURG 1 TDMA/GSM 7/22/1999 Y 3/30/2000
Pasquotank-Camden-Elizabeth City
X 4392|Central Communications Center NC PASQUOTANK 1 TDMA/GSM 3/10/2000 Y 2/27/2001
X 4395[Pender County Sheriffs Office NC PENDER 1 TDMA/GSM 12/8/2000 Y 6/22/2001
X 7180|Petersburg Police Communications [VA PETERSBURG ( 1 TDMA/GSM 10/10/2001 Y 10/30/2002
X 6091|Pickens County Sheriff SC PICKENS 1 TDMA/GSM 7/28/1999 Y 3/31/2000
X 4404/|Pitt County 9-1-1 Communications |[NC PITT 1 TDMA/GSM 11/27/2000 Y 4/5/2001
Pittsylvania County Emergency
X 7181|Operations Center VA PITTSYLVANIA 1 TDMA/GSM 2/6/2001 Y 9/10/2002
X 7182|Poguoson Police Communications [VA POQUOSON CIT| 1 TDMA/GSM 2/5/2003 Y 11/12/2003
X 7183|Portsmouth Police Communications |[VA PORTSMOUTH 1 TDMA/GSM 6/16/1999 Y 8/1/2001
Powhatan County Emergency
X 7184|Services VA POWHATAN 1 TDMA/GSM 4/9/2001 Y 4/11/2002
Prince George County Police
X 7185|Department VA PRINCE GEORG 1 TDMA/GSM 12/10/2001 Y 10/24/2002
X 7187|Pulaski County Sheriff VA PULASKI 1 TDMA/GSM 7/3/2001 Y 12/6/2002
X 7188|Radford City Police Department VA RADFORD CITY 1 TDMA/GSM 12/18/2002 Y 2/19/2002
X 6092|Richland County EOC SC RICHLAND 1 TDMA/GSM 7/21/1999 Y 8/14/2000
Richmond Department of
X 7191|Emergency Communications VA RICHMOND CIT 1 TDMA/GSM 7/1/2000 Y 3/19/2002
X 7192|Roanoke City Communications VA ROANOKE CITY 1 TDMA/GSM 1/16/2002 Y 7/12/2002
X 7193|Roanoke County Police Department [VA ROANOKE 1 TDMA/GSM 1/2/2002 Y 6/24/2002
X 4419[Robeson County E9-1-1 Center NC ROBESON 1 TDMA/GSM 9/11/2000 Y 12/31/2001
Rockbridge Regional Public Safety
X 7194|Communications Center VA ROCKBRIDGE 1 TDMA/GSM 3/29/2000 Y 7/16/2002
Request inadvertantly left off previous reports - was considered part of Nash County, NC, but
X 4424|Rocky Mount Police CommunicationiNC NASH 1 TDMA/GSM 9/5/2000 Y 2/20/2001 is actually a separate PSAP and will be listed as so in this report.
X 7196|Salem Police Communications VA SALEM CITY 1 TDMA/GSM 12/17/2001 Y 7/12/2002
X 4430|Sampson County 9-1-1 Center NC SAMPSON 1 TDMA/GSM 1/5/2001 Y 8/8/2001
Savannah Police Communications
X 1843|Center GA CHATHAM 1 TDMA/GSM 11/13/2002 Y 1/10/2003
Scotland County Emergency
X 4432|Communications NC SCOTLAND 1 TDMA/GSM 4/27/2000 Y 12/21/2000
Less than Six
X 7198|Shenandoah County Sheriff VA SHENANDOAH 1 TDMA/GSM 2/1/2004 Months T-1 completed 7/22/2004. Trunks to be accepted on 7/23/2004
X 6096|Simpsonville Police SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000
X 7200|Smyth County 9-1-1 VA SMYTH 1 TDMA/GSM 4/18/2002 Y 6/26/2003
X 7202|Southampton County Sheriff VA SOUTHAMPTON]| 1 TDMA/GSM 11/15/2001 Y 10/15/2003
Spartanburg Communications 9-1-1
X 6097|Department SC SPARTANBURG 1 TDMA/GSM 7/30/1998 Y 4/6/2000
Spotsylvania Emergency
X 7203|Communications VA SPOTSYLVANIA 1 TDMA/GSM 6/5/2002 Y 8/11/2003
This is an area with 2 sectors of bleed over coverage from Caroline County and the City of
Stafford County Sheriffs Fredericksburg (Non-Triton BTA). These 2 sectors have been deployed with Phase 1 service
X 7204|Communications VA STAFFORD 1 TDMA/GSM 9/21/2001 Y 2/15/2004 and will be deployed as Phase 2 with Fredericksburg and Caroline County in August 2004.
X 7211|Staunton 9-1-1 Communications VA AUGUSTA 1 TDMA/GSM 12/17/2002 Y 1/22/2004
X 6364|Sullivan County 9-1-1 TN SULLIVAN 1 TDMA/GSM 1/1/2001 Y 4/12/2002
Initially the LEC (Verizon) was not ready to support Phase I for this county - No Selective
Router in this area - 4/30/03 PSAP manager spoke with Verizon rep on 4/29 regarding
connectivity to Georgetown router. Rep will get back to them about pricing, etc. - As of 7/25/03
Less than Six| - PSAP is still waiting on Verizon - As of 7/31/03, the PSAP has rescinded its request and will
X 6100|Sumter County Police SC SUMTER 1 TDMA/GSM __ [Reissued 7/15/04 Months re-issue when Verizon is ready. - Reissued on 7/15/04
X 7213|Sussex County Sheriffs Office VA SUSSEX 1 TDMA/GSM 12/3/2001 Y Y 2/23/2004
Tarboro Police-Fire
X 4455|Communications NC EDGECOMBE 1 TDMA/GSM 4/19/2001 Y 10/16/2001
X 6101|Travelers Rest Police Department  [SC GREENVILLE 1 TDMA/GSM 9/23/1998 Y 11/15/2000
X 7217|Vinton 9-1-1 Communications VA ROANOKE 1 TDMA/GSM 5/23/2002 Y 12/22/2003
X 7218|Virginia Beach Police Department  |VA VIRGINIA BEACH 1 TDMA/GSM 12/31/1999 Y 8/1/2001
X 7220|Warren County Sheriffs Office VA WARREN 1 TDMA/GSM 11/19/2001 Y 8/9/2002
Washington County
X 7222|Communications VA WASHINGTON 1 TDMA/GSM 1/4/2002 Y 6/18/2003
'Washington County Emergency
X 6376|Communications N WASHINGTON 1 TDMA/GSM 1/1/2001 Y 3/27/2002
X 4475(Wayne County Communications NC WAYNE 1 TDMA/GSM 12/7/1999 Y 1/2/2001
Waynesboro Emergency Operations
X 7223|Center VA WAYNESBORO 1 TDMA/GSM 3/31/2003 Y 11/11/2003
Triton does not have any coverage in this PSAP area at this time. Will deploy Phase | if
X 7224|West Point 9-1-1 Communications  |VA KING WILLIAM 1 TDMA/GSM 11/21/2002 N/A 6 coverage is ever expanded into this area.
Williamsburg Public Safety
X 7226|Communications Center VA WILLIAMSBURG 1 TDMA/GSM 12/1/2000 Y 2/13/2002
Wilson County Emergency
X 4485|Communications NC WILSON 1 TDMA/GSM 11/27/2000 Y 2/12/2001
Winchester Fire-Rescue
X 7228|Communications Center VA WINCHESTER C| 1 TDMA/GSM 9/13/2001 Y 8/1/2002
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X 7230|Wythe County Sheriffs Office VA WYTHE 1 TDMA/GSM 7/22/2003 Y 2/10/2004
X 7232|York County Fire Communications _[VA YORK 1 TDMA/GSM 12/31/1999 Y 8/1/2001
X 7082|Amherst County Communications  [VA AMHERST 2 TDMA/GSM 6/27/2003 Pending 9/15/2004 6 Database issues delaying deployment - rescheduled
X 6020|Anderson County 9-1-1 SC ANDERSON 2 TDMA/GSM 3/6/2003 Y 9/10/2003
Greenville MSC deployment area - Integration date was mutually agreed upon - PSAP
X 1695|Athens-Clarke County GA CLARKE 2 TDMA/GSM 10/1/2003 Y 3/19/2004 integration is complete-Phase Il locations are being delivered to the PSAP
Augusta County Emergency Less than Six| Richmond MSC deployment area - in planning stages at this time - Request less than six
X 7085|Operations Center VA AUGUSTA 2 TDMA/GSM 5/25/2004 Months months old at this time
Columbia MSC deployment area - PSAP integration is complete-MSC issues delaying full
X 1699|Augusta-Richmond County 9-1-1 GA RICHMOND 2 TDMA/GSM 12/11/2003 Pending 8/15/2004 6 deployment
Beaufort County Communications
X 4186|Center NC BEAUFORT 2 TDMA/GSM 1/22/2004 Y 7/19/2004
Myrtle Beach MSC deployment area - Integration date was mutually agreed upon - PSAP
X 6026|Beaufort County E9-1-1 SC BEAUFORT 2 TDMA/GSM 7/30/2003 Y 6/24/2004 integration is complete-Phase Il locations are being delivered to the PSAP
X 7087|Bedford Communications VA BEDFORD 2 TDMA/GSM 5/15/2003 Y 11/10/2003
Less than Six| Tri-Cities MSC deployment area - in planning stages at this time - PSAP rescinded its phase Il
X 7088|Blacksburg Police Department VA MONTGOMERY 2 TDMA/GSM  |Reissued 6/24/04 Months request on 9/30/03 - re-issued 01/22/04 and again at 6/24/04.
Botetourt County Emergency
X 7090|Communications Center VA BOTETOURT 2 TDMA/GSM 6/17/2003 Y 10/7/2003
X 7091 |Bristol 9-1-1 Communications VA_|BRISTOL CITY 2 TDMA/GSM 2/1/2003 Y 10/17/2003
Bristol Emergency Communications
X 6215|District N SULLIVAN 2 TDMA/GSM 12/28/2001 Y 7/24/2003
Less than Six
X 7092|Brunswick County Sheriffs DepartmgVA BRUNSWICK 2 TDMA/GSM 5/3/2004 Months
Less than Six| Fayetteville MSC deployment area - in planning stages at this time - Request less than six
X 4197|Brunswick Emergency Services NC BRUNSWICK 2 TDMA/GSM 3/31/2004 Months months old at this time
Buncombe County Sheriffs
X 4199|Communications NC BUNCOMBE 2 TDMA/GSM 2/3/2003 Y 9/2/2003
Caldwell County Sheriffs
X 4205|Communications NC CALDWELL 2 TDMA/GSM 2/11/2003 Y 8/21/2003
Columbia MSC deployment area - in planning stages at this time -7/26/04 - PSAP delayed with
X 6029|Calhoun County Sheriffs Office SC CALHOUN 2 TDMA/GSM 12/9/2003 Pending 6 their equipment - not ready at this time.
Less than Six| Richmond MSC deployment area - in planning stages at this time - Request less than six
X 7096|Caroline County 9-1-1 VA CAROLINE 2 TDMA/GSM 2/17/2004 Months months old at this time
X 6220|Carter County 9-1-1 TN CARTER 2 TDMA/GSM 12/28/2001 Y 8/5/2003
X 4214[Catawba County E9-1-1 Center NC CATAWBA 2 TDMA/GSM 5/24/2002 Y 7/16/2003
X 6032|Charleston City Police Department a|SC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004
Charleston County Communications
X 6033|Center SC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004
X 6034|Charleston County Sheriffs Office  |SC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004
X 6035|Charleston EMS SC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004
Charlottesville-UVA-Albemarle
X 7101|County-City of Charlottesville VA CHARLOTTESVI 2 TDMA/GSM 6/21/2001 Y 4/24/2003
Chesapeake Police
X 7102|Communications VA CHESAPEAKE C| 2 TDMA/GSM 3/28/2001 Y 3/9/2004
Chesterfield County 9-1-1
X 7103|Communications Center VA CHESTERFIELD 2 TDMA/GSM 2/8/2001 Y 3/12/2003
Tri-Cities MSC deployment area - in planning stages at this time - PSAP rescinded its phase Il
X 7105|Christiansburg Police Department  [VA MONTGOMERY 2 TDMA/GSM 1/22/2004 9/30/2003 N/A 2 request on 9/30/03 - will re-issue at a later date.
X 7106|City of Suffolk Police Department  |VA SUFFOLK CITY 2 TDMA/GSM 3/26/2001 Y 5/20/2003
X 7107|Clarke County 9-1-1 VA CLARKE 2 TDMA/GSM 2/10/2003 Y 10/7/2003
Colonial Heights 9-1-1
X 7110|{Communications VA COLONIAL HEIG| 2 TDMA/GSM 7/28/2003 Pending 8/20/2004 6 Re-tested 7/20/2004. Continued to experience issues. PDE vendor reviewing results.
Less than Six|
X 1734|Columbia County GA COLUMBIA 2 TDMA/GSM 6/7/2004 Months
X 4231|Columbus Central Communications |NC COLUMBUS 2 TDMA/GSM 9/10/2002 Y 8/19/2003
Norfolk MSC deployment area - Integration date was mutually agreed upon - PSAP integration
X 4240|Currituck County Communications  |[NC CURRITUCK 2 TDMA/GSM 7/16/2003 Y 2/12/2004 is complete-Phase Il locations are being delivered to the PSAP
Resumed testing on 7/14/2004 with imporved results scheduled to resume testing with PSAP
X 7116|Danville Emergency Services VA DANVILLE CITY 2 TDMA/GSM 5/14/2003 Pending 8/3/2004 6 on 8/3/04.
Richmond MSC deployment area - PSAP has rescinded its Phase | and Phase Il requests -
Re-issued Less than Six| They are not ready to deploy until Q1 2004 - Will reissue Phase | and Phase Il requests at that
X 7118|Dinwiddie County Sheriff VA DINWIDDIE 2 TDMA/GSM 5/25/05 Months time. - Re-issued request 5/24/04
X 4251|Dunn Police Communications NC HARNETT 2 TDMA/GSM 3/24/2003 Y 6/16/2003
X 4252|Duplin County Communications NC DUPLIN 2 TDMA/GSM 6/5/2002 Y 5/14/2003
Eastern Shore VA 9-1-1
X 7119|Communications Center VA ACCOMACK 2 TDMA/GSM 9/25/2001 Y 4/25/2003
X 7120|Emporia Police Department VA EMPORIA CITY 2 TDMA/GSM 1/27/2003 Y 8/4/2003
X 4267|Fayetteville City Communications  |[NC CUMBERLAND 2 TDMA/GSM 10/19/2001 Y 4/18/2003
X 7128|Fluvanna County Sheriff VA FLUVANNA 2 TDMA/GSM 12/18/2003 Pending 9/20/2004 6 Richmond MSC deployment area - On deployment schedule for September
X 6057|Fountain Inn Police SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
Franklin County Communications Tri-Cities MSC deployment area - Phase | deployed in February. PDE vendor preparing for
X 7129|Center VA FRANKLIN 2 TDMA/GSM 9/3/2003 Pending 9/25/2004 6 Phase II.
X 7130|Franklin Police Department VA FRANKLIN CITY 2 TDMA/GSM 4/8/2003 Y 1/21/2004
Frederick County Department of
X 7131|Public Safety Communications VA FREDERICK 2 TDMA/GSM 9/17/2002 Y 9/4/2003
Fredericksburg City Police Less than Six| Richmond MSC deployment area - in planning stages at this time - Request less than six
X 7132|Department VA FREDERICKSBY 2 TDMA/GSM 2/19/2004 Months months old at this time
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Less than Six| Richmond MSC deployment area - in planning stages at this time - Request less than six
X 7135|Gloucester County Sheriff VA GLOUCESTER 2 TDMA/GSM 3/12/2004 Months months old at this time
Greene County Emergency
X 6259|Communications TN GREENE 2 TDMA/GSM 12/28/2001 Y 9/15/2003
Greene County Sheriffs Fayetteville MSC deployment area - PSAP has rescinded its Phase Il request - will reissue
X 4286|Communications NC GREENE 2 TDMA/GSM 4/3/2003 4/14/2003 N/A when they are ready.
Greene Emergency Less than Six| Richmond MSC deployment area - in planning stages at this time - Request less than six
X 7139|Communications Center VA GREENE 2 TDMA/GSM 2/1/2004 Months months old at this time
Less than Six|
X 7140|Greensville County Sheriffs Office  [VA GREENSVILLE 2 TDMA/GSM 5/21/2004 Months
X 6060|Greenville County Emergency MediciSC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
X 6061|Greenville County Sheriffs Office SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
X 6062|Greenville Police Department SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
X 6064|Greer Police Department SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
Less than Six|
X 6065/Hampton County 9-1-1 SC HAMPTON 2 TDMA/GSM 6/21/2004 Months
X 7142|Hampton Police Communications  [VA HAMPTON CITY 2 TDMA/GSM 3/21/2001 Y 6/17/2003
Hanover County Emergency
X 7143|Communications Center VA HANOVER 2 TDMA/GSM 1/12/2004 Pending 9/2/2004 Richmond MSC deployment area - Scheduled for deployment
Harnett County Sheriffs
X 4294|Communications NC HARNETT 2 TDMA/GSM 8/26/2002 Y 5/21/2003
Harrisonburg Rockingham
X 7144|Emergency Operations Center VA ROCKINGHAM 2 TDMA/GSM 1/23/2003 Y 8/26/2003
This PSAP is currently only being served with one cell site that actually physically does not
reside within the PSAP area (calls from two of the three sectors on the site are routed to this
PSAP). In addition, the site in question is on the edge of Triton's network. The PSAP that
handles the adjoining county to Hart County has yet to request Phase Il. The parties have
X 1782[Hart County E9-1-1 GA HART 2 TDMA/GSM 7/11/2002 N/A Future 6 agreed to defer implementation until such time as provision of location information is practical.
X 6267|Hawkins County 9-1-1 TN HAWKINS 2 TDMA/GSM 12/28/2001 Y 7/15/2003
Haywood County Emergency
X 4296|Operations Center NC HAYWOOD 2 TDMA/GSM 10/23/2002 Y 5/22/2003
X 7145|Henrico County Police Department [VA HENRICO 2 TDMA/GSM 10/18/2001 Y 4/29/2003
Myrtle Beach MSC deployment area - Integration date was mutually agreed upon - PSAP
X 6067|Hilton Head Dispatch Center SC BEAUFORT 2 TDMA/GSM 7/30/2003 Y 6/24/2004 integration is complete-Phase Il locations are being delivered to the PSAP
Hoke County Emergency
X 4303|Communications NC HOKE 2 TDMA/GSM 8/19/2002 Y 5/12/2003
X 7147|Hopewell Police Communications  [VA HOPEWELL CIT’ 2 TDMA/GSM 6/6/2003 Y 1/29/2004
X 6069|Isle of Palms Police Department SC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004
7148|Isle of Wight County Sheriffs Office [VA ISLE OF WIGHT 2 TDMA/GSM 12/9/2003 Pending 8/25/2004 6 Norfolk MSC deployment area - Database construction underway - scheduled for August
James City Emergency
X 7150|Communications VA JAMES CITY 2 TDMA/GSM 4/4/2001 Y 4/25/2003
Less than Six|
X 6070|Jasper County Dispatch SC JASPER 2 TDMA/GSM 7/20/2004 Months
Johnston County E9-1-1
X 4309|Communications NC JOHNSTON 2 TDMA/GSM 1/23/2002 Y 8/4/2003
Less than Six| Richmond MSC deployment area - in planning stages at this time - Request less than six
X 7152|King George County Sheriff VA KING GEORGE 2 TDMA/GSM 2/17/2004 Months months old at this time
Less than Six| Richmond MSC deployment area - in planning stages at this time - Request less than six
X 7153|King William County Sheriff VA KING WILLIAM 2 TDMA/GSM 2/17/2004 Months months old at this time
X 6284|Kingsport 9-1-1 N SULLIVAN 2 TDMA/GSM 12/28/2001 Y 7/24/2003
X 4325(Lenoir Police Department NC CALDWELL 2 TDMA/GSM 10/18/2002 Y 8/21/2003
X 7158|Louisa County Sheriff VA LOUISA 2 TDMA/GSM 6/17/2003 Y 1/8/2004
Lynchburg Emergency
X 7160|Communications Center VA LYNCHBURG CI 2 TDMA/GSM 9/24/2001 Y 7/10/2003
X 7164|Martinsville-Henry County 9-1-1 VA HENRY 2 TDMA/GSM 9/17/2001 Y 3/28/2003
X 6081|Mauldin Police Department SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
McDowell County Emergency Greenville MSC deployment area - Integration date was mutually agreed upon - PSAP
X 4338|Services NC MCDOWELL 2 TDMA/GSM 8/22/2002 Y 3/1/2004 integration is complete-Phase Il locations are being delivered to the PSAP
Mecklenburg E9-1-1 Less than Six|
X 7166|Communication VA MECKLENBURG] 2 TDMA/GSM 5/13/2004 Months
Reissued Less than Six
X 7168|Montgomery County Sheriffs Office [VA MONTGOMERY 2 TDMA/GSM 4/14/2004 9/30/2003 Months
X 6083|Mt Pleasant Police SC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004
Nash County Central
X 4358|Communication NC NASH 2 TDMA/GSM 9/19/2002 Y 5/20/2003
X 4359|New Bern Police Department NC CRAVEN 2 TDMA/GSM 8/27/2002 Y 10/2/2003
New Hanover County Public Safety
X 4360|Communications NC NEW HANOVER 2 TDMA/GSM 2/26/2002 Y 4/10/2003
Less than Six| Richmond MSC deployment area - in planning stages at this time - Request less than six
X 7170|New Kent County Sheriffs Office VA NEW KENT 2 TDMA/GSM 3/16/2004 Months months old at this time
X 7171|Newport News Police VA NEWPORT NE! 2 TDMA/GSM 3/27/2001 Y 6/25/2003
X 7172|Norfolk City Emergency Services  [VA NORFOLK CITY 2 TDMA/GSM 4/1/2001 Y 4/10/2003
X 6087|North Charleston Police Department|SC CHARLESTON 2 TDMA/GSM 5/15/2003 Y 2/2/2004
Onslow County 9-1-1
X 4386|Communications NC ONSLOW 2 TDMA/GSM 5/5/2003 Y 1/29/2004
Orange County Emergency
X 7176|Communications Center VA ORANGE 2 TDMA/GSM 3/18/2003 Y 8/19/2003
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Less than Six|
X 7180|Petersburg Police Communications [VA PETERSBURG ( 2 TDMA/GSM 3/19/2004 Months
X 6091|Pickens County Sheriff SC PICKENS 2 TDMA/GSM 7/6/2003 Y 1/12/2004
Pittsylvania County Emergency
X 7181|Operations Center VA PITTSYLVANIA 2 TDMA/GSM 4/4/2002 Y 5/7/2003
X 7183|Portsmouth Police Communications |VA PORTSMOUTH 2 TDMA/GSM 3/20/2001 Y 4/25/2003
Tri-Cities MSC deployment area - in planning stages at this time - PSAP rescinded its phase Il
X 7187|Pulaski County Sheriff VA PULASKI 2 TDMA/GSM 1/22/2004 9/30/2003 N/A 2 request on 9/30/03 - will re-issue at a later date.
Tri-Cities MSC deployment area - in planning stages at this time - PSAP rescinded its phase Il
X 7188|Radford City Police Department VA RADFORD CITY 2 TDMA/GSM 1/22/2004 9/30/2003 N/A 2 request on 9/30/03 - will re-issue at a later date.
Richmond Department of
X 7191|Emergency Communications VA RICHMOND CIT 2 TDMA/GSM 9/6/2001 Y 3/12/2003
X 7192|Roanoke City Communications VA ROANOKE CITY 2 TDMA/GSM 9/20/2001 Y 1/13/2004
Rockbridge Regional Public Safety
X 7194|Communications Center VA ROCKBRIDGE 2 TDMA/GSM 5/23/2002 Y 9/15/2003
Request inadvertantly left off previous reports - was considered part of Nash County, NC, but
is actually a separate PSAP an will be listed as so in this report. - Fayetteville MSC deployment
area - Integration date was mutually agreed upon - Phase Il locations are being delivered to the|
X 4424|Rocky Mount Police Communication{NC NASH 2 TDMA/GSM 8/19/2003 Y 2/25/2004 PSAP.
X 7196|Salem Police Communications VA SALEM CITY 2 TDMA/GSM 3/6/2002 Y 5/27/2003
Less than Six
X 7198|Shenandoah County Sheriff VA SHENANDOAH 2 TDMA/GSM 5/24/2004 Months
X 6096|Simpsonville Police SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
Less than Six|
X 7200|Smyth County 9-1-1 VA SMYTH 2 TDMA/GSM 5/11/2004 Months
X 7202|Southampton County Sheriff VA SOUTHAMPTON| 2 TDMA/GSM 2/11/2003 Y 10/15/2003
Spartanburg Communications 9-1-1
X 6097|Department SC SPARTANBURG 2 TDMA/GSM 3/20/2001 Y 2/28/2003
Spotsylvania Emergency Less than Six|
X 7203|Communications VA SPOTSYLVANIA 2 TDMA/GSM 5/24/2004 Months
This is an area with 2 sectors of bleed over coverage from Caroline County and the City of
Stafford County Sheriffs Fredericksburg (Non-Triton BTA). These 2 sectors will be deployed as Phase 2 with
X 7204|Communications VA STAFFORD 2 TDMA/GSM N/A Pending 8/15/2004 Fredericksburg and Caroline County August 2004.
X 6364|Sullivan County 9-1-1 N SULLIVAN 2 TDMA/GSM 12/28/2001 Y 8/28/2003
Less than Six
X 6100|Sumter County Police SC SUMTER 2 TDMA/GSM Reissued 7/15/04 Months
Less than Six| Richmond MSC deployment area - in planning stages at this time - Request less than six
X 7213|Sussex County Sheriffs Office VA SUSSEX 2 TDMA/GSM 4/7/2004 Months months old at this time
Tarboro Police-Fire Less than Six
X 4455|Communications NC EDGECOMBE 2 TDMA/GSM 4/20/2004 Months
X 6101|Travelers Rest Police Department  [SC GREENVILLE 2 TDMA/GSM 11/14/2001 Y 4/1/2003
X 7218|Virginia Beach Police Department  |VA VIRGINIA BEACH 2 TDMA/GSM 3/13/2001 Y 12/23/2003
X 7220|Warren County Sheriffs Office VA WARREN 2 TDMA/GSM 11/19/2001 Y 10/13/2003
Washington County Tri-Cities MSC deployment area - Additional testing performed in June 2004 - PDE vendor
X 7222|Communications VA WASHINGTON 2 TDMA/GSM 3/29/2003 Y 2/4/2004 working to resolve techical issues with several sites.
Washington County Emergency
X 6376|Communications TN WASHINGTON 2 TDMA/GSM 12/28/2001 Y 7/30/2003
Wilson County Emergency
X 4485|Communications NC WILSON 2 TDMA/GSM 4/30/2003 Y 9/30/2003
Winchester Fire-Rescue
X 7228|Communications Center VA WINCHESTER C] 2 TDMA/GSM 9/13/2001 Y 9/11/2003
Tri-Cities MSC deployment area - Phase | deployed in February. PDE vendor preparing for
X 7230|Wythe County Sheriffs Office VA WYTHE 2 TDMA/GSM 7/22/2003 Pending 8/30/2004 6 Phase Il. Deployment planned for August.
X 7232|York County Fire Communications [VA YORK 2 TDMA/GSM 3/14/2001 Y 2/5/2003
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